

One financial truth from production to portfolio.

For Martin Waterman and the team at Motion Media Group. MMG invests in productions through different production companies, often each with their own tools and ways of working. In any setup like that, the hard part is rarely getting financial reports; it is getting a reliable, comparable picture early enough to act. Tubes connects each production's approved budget, commitments, actual costs and forecast into one live portfolio view: **you see financial risk while there is still time to act**, and the production company keeps running its own production.

THE FINANCIAL LIFECYCLE, CONNECTED



The estimated final cost (EFC) = spent so far (CTD) + committed (PO) + still to come (ETC). Variance = approved budget – EFC.

Two versions of Tubes. One live picture of the slate.

Production companies work in Tubes Production. You follow in Tubes Portfolio: a control layer built on the live production data underneath, not another dashboard fed by reports.

FOR EVERY COMPANY OR FILM YOU FINANCE **RUN**

Tubes Production

Approved & work budget Planning POs & commitments Invoices & transactions Forecast: ETC & EFC Cost control

Production operations

Run the production. One or more productions and series per workspace, in the company's own currency and language.

↓ ↓ ↓
LIVE FINANCIAL DATA

FOR MOTION MEDIA GROUP

SEE · COMPARE · STEER

MMG Tubes Portfolio

Portfolio risk Forecast movement Cash requirements Margins Reporting

Follow and steer, without running the productions.

Connected by a signup link. A production company onboards itself and arrives with your standard financial structure pre-configured. Low-friction adoption: no forced system replacement, and existing Movie Magic budgets import directly.

Not passive BI, a control loop. You see a risk and raise it with the company → the company reviews and adjusts its forecast → the portfolio view updates in real time.

Earlier

forecast risk shows when commitments or ETC move the EFC beyond budget, before those commitments become actual costs

Comparable

every connected production reports in the same financial structure

Cash

a forward-looking cash requirement per production, built from the live forecast

Contained

start with one production; the company keeps working the way it works

What you gain

- 1 Early visibility of forecast risk.** When commitments, actual costs or the estimate to complete move the EFC past the approved budget, the variance shows immediately, not as a late reporting surprise. Forecast movement is visible before committed costs become actual costs.
- 2 Comparable reporting across the portfolio.** Every company reports in the same structure: approved budget, committed costs, CTD, ETC, EFC. Consolidation stops being manual assembly.
- 3 Cash requirement visibility.** The production forecast, set against funding tranches, gives a forward-looking cash requirement per production. Payment timing, receivables and incentives can be layered in where a company configures them.
- 4 Margin visibility.** Margin forecast per production and per company, by month, quarter and year.
- 5 Investor and management reporting from live numbers.** Read-only views replace assembled quarterly spreadsheets.
- 6 Standardisation without operational takeover.** Standard templates and the financial structure roll out through the signup link; the production company keeps its own workflows and its autonomy.


Your production companies budget in Movie Magic, and they should not have to give that up. They keep it: existing Movie Magic budgets import into Tubes, and Tubes extends them into commitments, actual costs, forecast, cash and portfolio reporting. Keep the tools that work; connect the information that matters.

Numbers that matter

A sample of the graphs and reports Tubes can show you; the product holds many more views, per production and across the slate.

Forward-looking cash requirement

One feature film: funding tranches in, spend drawing the position down. Illustrative




Built from the production forecast, expected payment timing and funding tranches; receivables and incentives can be added where available. The same view rolls up per company and for the portfolio.

Forecast variance per production

Approved budget vs EFC across the slate of media productions. Illustrative

■ Favourable (EFC below approved budget)



Variance = approved budget – EFC. Green marks favourable; if commitments, CTD or ETC push a production's EFC past its approved budget, it flags adverse in red.

Start with one real production

The pilot is contained and reversible, and it does not require a company-wide migration. The production company works normally; you watch the numbers.

SCOPE

- ✓ One production company, one live production
- ✓ Existing budget imported, Movie Magic or otherwise
- ✓ Forecast structure configured with the team
- ✓ MMG Portfolio view activated

WHAT THE PILOT PROVES

- ✓ Do you see forecast movement earlier?
- ✓ Does reporting effort go down?
- ✓ Is production data comparable across companies?
- ✓ Do you gain visibility without interfering in operations?

Select a production for the pilot

See the MMG portfolio view →