

One financial truth from production to portfolio.

For Martin Waterman and the team at Motion Media Group. MMG invests in productions through different production companies, each with its own tools and ways of working. The hard part is not getting financial reports; it is getting a reliable, comparable picture early enough to act. Tubes connects each production's approved budget, commitments, actual costs and forecast into one live portfolio view: **MMG sees financial risk while there is still time to act**, and the production company keeps running its own production.

THE FINANCIAL LIFECYCLE, CONNECTED



$EFC = CTD + \text{committed costs (PO)} + ETC$ · Variance = approved budget – EFC

Two versions of Tubes. One live picture of the slate.

Production companies work in Tubes Production. MMG follows in Tubes Portfolio: a control layer built on the live production data underneath, not another dashboard fed by reports.

FOR EVERY COMPANY OR FILM YOU FINANCE **RUN**

Tubes Production

Approved & work budget Planning POs & commitments Invoices & transactions Forecast: ETC & EFC Cost control

Production operations

Run the production. One or more productions and series per workspace, in the company's own currency and language.

↓ ↓ ↓

LIVE FINANCIAL DATA

FOR MOTION MEDIA GROUP

SEE · COMPARE · STEER

MMG Tubes Portfolio

Portfolio risk Forecast movement Cash requirements Margins Funding Reporting Benchmarks

Follow and steer, without running the productions.

Connected by a signup link. A production company onboards itself and arrives with MMG's standard financial structure pre-configured. Low-friction adoption: no forced system replacement, and existing Movie Magic budgets import directly.

Not passive BI, a control loop. MMG sees a risk → asks for a review → the production company responds or adjusts its forecast → the portfolio view updates.

Earlier

forecast variance is visible when EFC moves past the approved budget, not at the next cost report

Comparable

every production reports in the same financial structure, whatever tools the team uses

Cash

forward-looking cash requirement per production, rolled up for the portfolio

Contained

start with one production; the company keeps working the way it works

What MMG gains

- 1 Early visibility of forecast risk.** When commitments, actual costs or the estimate to complete move the EFC past the approved budget, the variance shows immediately, not as a late reporting surprise. Forecast movement is visible before committed costs become actual costs.
- 2 Comparable reporting across the portfolio.** Every company reports in the same structure: approved budget, committed costs, CTD, ETC, EFC. Consolidation stops being manual assembly.
- 3 Cash requirement visibility.** Production forecasts, expected payment timing and funding tranches add up to a forward-looking cash requirement, the number a capital-recycling model runs on.
- 4 Margin visibility.** Margin forecast per production and per company, by month, quarter and year, next to price per minute and per episode.
- 5 Investor and management reporting from live numbers.** Read-only views replace assembled quarterly spreadsheets.
- 6 Standardisation without operational takeover.** Standard templates and the financial structure roll out through the signup link; the production company keeps its own workflows and its autonomy.
- 7 Cross-production learning.** Structured, comparable production data builds into benchmarks and AI-assisted insights over time: portfolio intelligence built on live production data, not a generic chatbot.

Keep the tools that work. Connect the information that matters. Movie Magic can remain part of the workflow: existing budgets import into Tubes, and Tubes extends them into commitments, actual costs, forecast, cash and portfolio reporting.

Numbers that matter

A sample of the graphs and reports Tubes can show you; the product holds many more views, per production and across the slate.

Forward-looking cash requirement

One feature film: funding tranches in, spend drawing the position down.
Illustrative

■ Cash position ■ Tranche received ● Next tranche flagged




Built from the production forecast, expected payment timing and funding tranches; receivables and incentives can be added where available. The same view rolls up per company and for the portfolio.

Forecast variance per production

Approved budget vs EFC across the slate of media productions. Illustrative

■ Favourable (EFC below approved budget)



Variance = approved budget – EFC. Green marks favourable variance; the moment commitments, CTD or ETC push a production's EFC past its approved budget, that production flags adverse in red. All four examples here are favourable.

Start with one real production

The pilot is contained and reversible, and it does not require a company-wide migration. The production company works normally; MMG watches the numbers.

SCOPE

- ✓ One production company, one live production
- ✓ Existing budget imported, Movie Magic or otherwise
- ✓ Forecast structure configured with the team
- ✓ MMG Portfolio view activated

WHAT THE PILOT PROVES

- ✓ Does MMG see forecast movement earlier?
- ✓ Does reporting effort go down?
- ✓ Is production data comparable across companies?
- ✓ Does MMG gain visibility without interfering in operations?

Select a production for the pilot

See the MMG portfolio view →